

SH 99 Proposed Construction Schedule

County	Region	Location	Scope	Length (mi)	Target Starting Date	Target Complete Date
Galveston	A	SH 146 to IH 45	Build 4 toll lanes with limited two 2-lane frontage roads at interchanges	6.90	7/13	7/16
Galveston & Brazoria	B	IH 45 (S) to SH 288	Build 4 toll lanes, 3rd level bridge and grade separations	29.00	7/12	7/15
Galveston	B	At IH 45	Construct 4 direct connectors	0.50	7/12	7/15
Fort Bend	C	At US 59 (S)	Construct 4 direct connectors	0.50	1/11	1/14
Brazoria & Fort Bend	C	SH 288 to US 59 (S)	Build 4 toll lanes, 3rd level bridge and grade separations	26.60	1/11	1/14
Brazoria	C	At SH 288	4 direct connectors	0.50	1/11	1/14
Fort Bend	D	Westpark to US 59 (S)	Grade separations, 4 mainlane gantries	12.10	7/09	12/11
Harris	D	At IH 10 (W) and SH 99	6 direct connectors	0.50	7/09	12/11
Harris	E	N of IH 10 to US 290	Build 4 toll lanes, 3rd level bridge and grade separations	16.10	1/10	1/13
Harris	E	At US 290	4 direct connectors	0.50	1/10	1/13
Harris	F-1	US 290 to SH 249	Build 4 toll lanes, 3rd level bridge and grade separations	12.10	1/11	1/14
Harris	F-1	At SH 249	4 direct connectors	0.50	1/11	1/14
Harris	F-2	SH 249 to IH 45 (N)	Build 4 toll lanes, 3rd level bridge, grade separations and segments of frontage roads	11.90	1/12	7/14
Harris	G	At IH 45	4 direct connectors	0.50	7/11	1/15
Harris & Montgomery	G	IH 45 (N) to US 59 (N)	Build 4 toll lanes, 3rd level bridge and grade separations	13.50	7/11	1/15
Montgomery	H	At US 59	4 direct connectors	0.50	3/12	3/15
Harris & Montgomery	H	US 59 (N) to US 90 (E)	Build 4 toll lanes, 3rd level bridge and grade separations	22.80	3/12	3/15
Harris, Liberty & Chambers	I-1	US 90 (E) to IH 10 (E)	Build 4 toll lanes, 3rd level bridge and grade separations	13.40	3/12	3/15
Chambers	I-2	IH 10 (E) to SH 146	Toll gantries	10.50	N/A	4/08
Chambers & Harris	I-2	SH 146 to FM 1405	Build 4 toll lanes, 3rd level bridge and grade separations	6.00	7/11	7/14
Harris	I-2	At IH 10	Construct 2 direct connectors	0.50	7/11	7/14
TOTAL				185.400		